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CERTIFIED

July 9, 1990

Ms. Sylvia Burges 
RCRA Compliance Section 
UP EPA Region X, M/S-HW 112 
1200 Sixth Avenue 
Seattle, WA 98101

Re: Chempro Pier 91 Facility
3008(h) Bi-Monthly Report

Dear Sylvia,

Enclosed is the May/June 1990 Bi-monthly Progress Report for 
the RCRA Facility Investigation at the Chempro Pier 91 
Facility. This is the first progress report in conjunction 
with the Pier 91 Facility RCRA _3008 Order (EPA Docket No. 
1089-11-06-3008(h)). "

Project activity during this bi-monthly period included 
preparation of the draft RFI Work Plan pursuant to the RCRA 
3008 Order.

If you have any questions regarding this project, please 
call me at (206)223-0500.

Sincerely,

Jusan B. Donahue 
Compliance Manager

Enclosure
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Dennis Goldman, Sweet Edwards/EMCOM 
W.E. Fisher 
M.S. Palumbo 
D.F. Stefani
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MAY/JUNE 1990 PROGRESS REPORT 

CHEMICAL PROCESSORS, INC.
PIER 91 FACILITY

RCRA DOCKET NUMBER 1089-11-06-3008(h)

May/June Activities

1. Activities performed during this reporting period.

• Sweet-Edwards/EMCON, Inc. (SE/E) completed documents review 
and has drafted the RFI Work Plan including the sampling plan, risk 
assessment, and health and safety plan.

2. Problems encountered during the reporting period.

• No problems were encountered.

3. Requested modifications or changes during the reporting period.

• The approach for modifying needed changes (e.g., Risk 
assessment approach) to the order were discussed with EPA 
Region 10 on June 8,1990.

4. Activities planned for the next reporting period.

• SE/E will complete the draft RFI Work Plan to include the facility 
environmental background, sampling plan, risk assessment, project 
schedule, quality assurance project plan, data management plan, 
and community relations plan.

• Chempro will submit the draft RFI Work Plan to EPA Region 10 for 
review.
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This Progress Report was prepared by Sweet-Edwards/EMON, Inc., under 
the direction of the undersigned. If you have any questions regarding the 
status of specific work tasks, please do not hesitate to phone us at 
206/485-5000.

Dennis Goldman 
Project Director

^ Anita W. Lovely 

Project Manager
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